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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 150 Date: 06-Mar-2012 Tuesday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 910

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Windy

Temperature 7 AM 12 PM 4PM40 56 52

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

East End – North Side area
Tai-Lin Liu; Diary on 03/06/12, Tuesday - Windy (37 – 54 F)
From 0700 AM to 1115 AM
- Arrived at office at 0700AM. Checked e-mail, reviewed Bob's Log sheet for strand operation, saw &
talked to Daryoush & went to field. At the moment, the weather was cold and having strong wind.
- Due to strong wind the hauling operation on strand #81 and strand # 79 installation were delay.
- Jimmy installed coupler and extension rod for strand # 82 (Spare #S2) and checked by Eric Blue.
- Strand # 80 was floated from main-span at 0725 AM and floated out for east saddle at 1040 AM.
- At 0905 AM, crew connected strand #79 socket to anchor rod. I checked the screw length, but no mark
at anchor rod. Asked Jimmy screwed in anchor rod all the way to the end of socket to obtain max. screw
length.
- Crew completed strand #79 installation from 0855 to 1030 AM, and completed strand hauling on strand
# 81, from 0845 to 1105 AM. See Bob's log sheet for detail. Contractor called the hauling operation off at
1100 AM due to strong wind. Fish crew left job site at 1045 AM. Only 3 hauling IWS stay to finish hauling
operation on strand # 81. Hauling #81 finished at 1115 AM, and IWS left job site.
- I did measured the installed coupler and extension rod for # 82 that were:

* From center of coupler to end of extension rod = 575 mm = 22.638 in
* Coupler Length = 280 mm = 11.02 in
* Extension Rod Stick out length = 430 mm = 16.93 in

- I left bridge at 1120 AM.
From 1230 PM to 1730 PM
- Meeting to figure out the work time schedule on East End team members.
- Performed paper works at office.
- Refer to Bob's strand operation log sheet for tracking times of hauling operation. Labor worked hours
were based on the information provided by all east end team members. OT = 2 hrs today.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LANCE CARLSONIronworker 4.00 0.00 0.00 4.00

JNM ROBERT RUSSELLIronworker 4.00 0.00 0.00 4.00

APP ROBERT MARTELLIronworker 4.00 0.00 0.00 4.00

APP JOSHUA JACKSIronworker 4.00 0.00 0.00 4.00

JNM JAMES WILKERSONIronworker 4.00 0.00 0.00 4.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 150 Date: 06-Mar-2012 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

*E0150583

0.00

No

0.00 0.00

FOR JAMES STURGEONIronworker 4.00 0.00 0.00 4.00

JNM DANIEL MARTINEZIronworker 4.00 0.00 0.00 4.00

GEN DANIEL DUNNIronworker 4.00 0.00 0.00 4.00

JNM DANIEL HUGHESIronworker 4.00 0.00 0.00 4.00

APP PATRICK OLEARYIronworker 8.00 0.00 0.00 8.00

APP LUIS PLANCARTEIronworker 4.00 0.00 0.00 4.00

FOR KEVIN KARBERIronworker 4.00 0.00 0.00 4.00

ADAM REEVEEngineer 0.00 0.00 0.00 0.00

ANKUR SINGHEngineer 0.00 0.00 0.00 0.00

ERIC BLUEEngineer 8.00 0.00 0.00 8.00

ADAM ROEBUCKEngineer 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 4.00 0.00 0.00 4.00

APP SCOTT ROSSOperator 4.00 0.00 0.00 4.00

FOR GENE PRATTMechanic 0.00 0.00 0.00 0.00

APP JEREMY PERALTAIronworker 0.00 0.00 0.00 0.00

APP JUN PERALTAIronworker 0.00 0.00 0.00 0.00

APP GREG WIEDERIronworker 0.00 0.00 0.00 0.00

JNM RICHARD DAMBOISEIronworker 4.00 0.00 0.00 4.00

OTH THEODORE ROHROperator 0.00 0.00 0.00 0.00

JNM JIMMY OSBURNIronworker 4.00 0.00 0.00 4.00

OTH KEVIN ALGEROperator 4.00 0.00 0.00 4.00

FOR AARON KENTIronworker 8.00 0.00 0.00 8.00

OTH WILLIAM ALGEROperator 4.00 0.00 0.00 4.00

OTH RYAN OKUOperator 4.00 0.00 0.00 4.00

APP BRADLEY WHITBURNIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW CHAMBERLAINIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 4.00 0.00 0.00 4.00

APP HENRY HERNANDEZIronworker 8.00 0.00 0.00 8.00

GEN RON KNARRElectrician 0.00 0.00 0.00 0.00

JNM JOHN GAGNONOperator 0.00 0.00 0.00 0.00

Bid Item: 068 0-000-000.06804-0120F4 FURNISH SUSPENDER SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 150 Date: 06-Mar-2012 Tuesday

Strand dropped off from swift during hauling on strand # 81 Installed Coupler & Extension Rod on strand # 82
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